

**UPDATE ON THE IMPLEMENTATION OF THE PHILIPPINE MEASURES
TO ADDRESS THE FINDINGS IN THE EC ASSESSMENT REPORT
As of 31 May 2022**

LEGEND:

	Completed Activity
	Ongoing Activity
✓	Description of Completed Activity
•	Description of Current Status of Activity

PHILIPPINE MEASURE	TARGET COMPLETION	STATUS	REMARKS
1. Revised Policies, Standards and Guidelines governing BSMT and BSMarE programs (<i>JCMMC No. 01, s. 2022</i>)	March 2022		<ul style="list-style-type: none"> ✓ Issued as Joint CHED-MARINA Memorandum Circular No. 01 series of 2022 on 07 March 2022. ✓ Circular posted in the MARINA and CHED Website on 07 March and 09 March 2022. ✓ Circular uploaded in the Official Gazette on 23 March 2022. ✓ Conducted orientation to all MHEIs on 28 March 2022. • Calibration Workshop for CHED-MARINA personnel scheduled in June 2022. • For full implementation in AY 2022-2023.
2. Revised Policies, Standards and Guidelines and the Rules and Regulations for the Evaluation and Inspections of BSMT and BSMarE program (<i>JCMMC No. 02, s. 2022</i>)	March 2022		<ul style="list-style-type: none"> ✓ Issued as Joint CHED-MARINA Memorandum Circular No. 02 series of 2022 on 07 March 2022. ✓ Circular posted in the MARINA and CHED Website on 07 March and 09 March 2022. ✓ Circular posted in the Official Gazette on 16 May 2022. ✓ Conducted orientation to all MHEIs on 29 March 2022.

PHILIPPINE MEASURE	TARGET COMPLETION	STATUS	REMARKS
			<ul style="list-style-type: none"> • Calibration Workshop for CHED-MARINA personnel scheduled in June 2022.
<p>3. Revised Guidelines on the Monitoring of the delivery of BSMT and BSMarE programs (JCMMC No. 03, s. 2022)</p>	<p>March 2022</p>		<ul style="list-style-type: none"> ✓ Issued as Joint CHED-MARINA Memorandum Circular No. 03 series of 2022 on 07 March 2022. ✓ Circular posted in the MARINA and CHED Website on 07 March and 09 March 2022. ✓ Circular posted in the Official Gazette on 20 May 2022. ✓ Conducted orientation to all MHEIs on 29 March 2022. • Calibration Workshop for CHED-MARINA personnel scheduled in June 2022. • Revised Guidelines will be implemented starting June 2022 for the remaining 19 of 30 MHEIs to be monitored for CY 2022.
<p>4. Development of model Parts D (Detailed Teaching Syllabus) and E (Course Outcome Assessment and Assessment Tools) based on the approved First year Level Standardized Course Packages – Parts A, B, and C.</p>	<p>June 2022</p>		<ul style="list-style-type: none"> ✓ 17 Institutions were each delegated a First-year level BSMT/BSMarE course to develop the corresponding Parts D and E. ✓ Received the complete model Parts D and E for all courses of BSMT and BSMarE courses from PAMI on 02 May 2022. • The submitted Parts D and E for the BSMT and BSMarE courses will be subjected for review of the TWG. • A sample model parts D and E for both BSMT and BSMarE courses are expected to be disseminated by end of June 2022.

PHILIPPINE MEASURE	TARGET COMPLETION	STATUS	REMARKS
5. Development of Standardized Course Package for BSMT/ BSMarE programs (2nd year and 3rd year)	June 2022 (2nd year) August 2022 (3rd year)		<ul style="list-style-type: none"> Reviewed 8 / 14 of the developed courses for the 2nd and 3rd year level BSMT program. Reviewed 3 / 17 of the developed courses for the 2nd and 3rd year level BSMarE program.
6. Evaluation of the revised syllabi and DTS submitted by MHEIs for the courses (NAV 4, NAV 7, MNGT 1, SEAM 2, SEAM 6 and 1 sample course for both BSMT and BSMarE)	July 2022		<ul style="list-style-type: none"> ✓ MARINA has identified its evaluators who will jointly work with CHED in the evaluation of the submitted revised DTS. • MHEIs were given up to May 15 to submit revised DTS to the STCW Office Executive Director through the CHED pursuant to the Joint CHED-MARINA Advisory No. 2, S-2022. Currently, 27 MHEIs have submitted.
7. Revised System of Accreditation of Assessment Centers (2 stages) <ul style="list-style-type: none"> - Accreditation of the AC as an institution - Approval of the Assessment System for a specific level of responsibility 	May 2022		<ul style="list-style-type: none"> ✓ The first stage requires that only institutions established for the purpose of conducting assessment may be accredited as assessment centers. This policy was issued as MARINA Memorandum Circular No. SC-2021-08 on 29 December 2021. ✓ The second stage requires that accredited ACs have established organization, policies and procedures, facilities and equipment and other essential requirements. This policy was approved and signed by the Administrator on 11 May 2022.
8. Revision of quality procedures and forms based on the MARINA Circular on Policies, Standards and Guidelines on the Accreditation of Maritime Training Institutions and Assessment Centers	March 2022		<ul style="list-style-type: none"> ✓ Quality Procedures revised and approved on 06 May 2022. ✓ Revised Checklist revised and approved on 06 May 2022.

PHILIPPINE MEASURE	TARGET COMPLETION	STATUS	REMARKS
9. Enhancement of Practical Assessment Standard Scenarios based on MARINA Advisory No. 2020-87	June 2022		<ul style="list-style-type: none"> ✓ Reviewed and approved the enhanced practical assessment standard scenarios. ✓ Published the practical assessment standard scenarios. ✓ Conducted pilot-testing and validation of the enhanced practical assessment scenarios for Deck and Engine Management Level. • Ongoing inspection of Assessment Centers.
10. Updating of the Quality Standards System (QSS)	As needed		<ul style="list-style-type: none"> ✓ Updated the QPR and Form for 1 revised circular. • Other circulars with necessary revisions to QPM, QPR and Forms are being identified.
11. Capacity Building Workshop Activities	July 2022		<ul style="list-style-type: none"> ✓ Identified training needs of MARINA Evaluators on the conduct of Joint CHED-MARINA Evaluation and Inspection, and Monitoring Activities as a result of a scoping sessions conducted with SOLENT University on 31 March and 01 April 2022. • Conduct of capacity building workshop for both CHED and MARINA evaluators is expected to be done in July 2022 after completion of the training design.
	October 2022		<ul style="list-style-type: none"> ✓ Training Design prepared for workshop activities with stakeholders on the revised Guidelines for Onboard Training on Ocean going and Domestic Ships. • The series of trainings are expected to be done between June to October 2022.

PHILIPPINE MEASURE	TARGET COMPLETION	STATUS	REMARKS
12. Institutionalization of the conduct of Monitoring, Evaluation and Learning (MEL) in the implementation of maritime education and training programs, and assessment	June 2022		<ul style="list-style-type: none"> ✓ Prepared the Training Design. • The 4 Module training is expected to start by the end of June 2022.
13. New MARINA Organizational Structure and Staffing Plan (OSSP)	2025		<ul style="list-style-type: none"> ✓ Submitted staffing proposal to the Department of Budget Management. • For full implementation through a Three-year tranche.
14. Development of an Electronic Training Record Book (E-TRB)	June 2023		<ul style="list-style-type: none"> ✓ Constituted the TWG and identified the activities and timelines for its completion. • Project Proposal.is expected to be approved by June 2022.
15. Institutionalization of the National Maritime Admission Examination (NMAE)	TBD based on the results of the study of the TWG		<ul style="list-style-type: none"> ✓ Technical Panel for Maritime Education's (TPME) recommendation for CHED to constitute a TWG to study the institutionalization of the NMAE has been approved by the CHED Commission en banc (CEB). • Draft Guidelines for the NMAE is for presentation to the TPME. • Completion date to be determined based on the recommendation of the TWG.
16. Imposition of a Moratorium on the Opening of New BSMT and BSMarE Programs	July 2022		<ul style="list-style-type: none"> ✓ CEB approved (CEB Resolution No. 111-2022) the recommendation of the TPME to impose a moratorium for 5 years on the opening of new BSMT and BSMarE programs beginning AY 2023-2024. • Draft Guidelines for deliberation in the next TPME Meeting.

PHILIPPINE MEASURE	TARGET COMPLETION	STATUS	REMARKS
17. Automation of the Carrying Capacity Computation	December 2022		<ul style="list-style-type: none"> ✓ Approved Project Proposal ✓ MARINA has constituted the TWG to Automate the Carrying Capacity Computation. • Ongoing software development.
18. In-house development of the Onboard Training Portal in the MISMO system	December 2022		<ul style="list-style-type: none"> ✓ Constituted the TWG and identified the activities and timelines for its completion. ✓ Approved Project Proposal • Ongoing software development and testing.
19. Capacity Building for Instructors of MHEIs under Project ACE (Advancing Competencies for Excellence)	July 2023		<ul style="list-style-type: none"> ✓ Conducted orientation to all MHEIs on the First Year Level Standardized Course Packages Parts A, B, and C last November 2021. • Ongoing identification of capacity building activities under the Project ACE.